

CITY OF HIGHLAND

ADDENDUM NO. 2

REQUEST FOR PROPOSALS

TO DEVELOP A LOCAL ROADWAY SAFETY PLAN

July 2, 2020

PROPOSALS SUBMITTAL REQUIREMENTS FOR THE PROJECT ARE HEREBY REVISED AS FOLLOWS:

1. **Revise** proposal due date in the Request for Proposal (RFP) with the following:

The Proposal is due no later than 2:00 p.m. on Tuesday, July 7, 2020.

2. **Replace** Section V Project Schedule with the following:

<u>Milestone</u>	<u>Estimated time to Complete</u>	<u>Completion Date</u>
AUTHORIZATION TO PROCEED	Grant Award + 9 months	9/2/2020
Develop Framework	Grant Award + 10 months	10/1/2020
Identify Safety Issues	Grant Award + 12 months	12/1/2020
Analyze Safety Data	Grant Award + 17 months	5/2/2020
Select Countermeasures	Grant Award + 19 months	7/1/2021
Calculate Benefit/Cost Ratio	Grant Award + 21 months	9/2/2021
Develop Project Priority List	Grant Award + 24 months	12/2/2021
Identify Funding	Grant Award + 25 months	1/2/2022
Include Evaluation Matrix	Grant Award + 26 months	2/1/2022
Finalize Project	Grant Award + 27 months	3/2/2022
PROJECT CLOSE-OUT	Grant Award + 28 months	4/1/2022

ALL PROPOSALS SHALL INDICATE RECEIPT OF THIS ADDENDUM BY SIGNING BELOW AND INCLUDING THIS SHEET WITH THEIR PROPOSAL.

(Firm's Authorized Representative Signature Here)

Date